



3708 Bayshore Blvd,  
Brisbane, CA 94005  
Office: (415) 825-5000  
Fax: (415) 825-5001

## Change order request

17-45 — Rose ES

Subject: Paving path way

To Joe Flatley  
Milpitas USD  
1331 E Calaveras Blvd  
Milpitas, CA 95035  
Phone No: 408 635 2600

Number: **COR 01**  
Revision Number: 0  
Date: 8/9/2017  
Work Type : Price / Proceed

*Valid for 20 Days.*

Return To Kevin McGovern  
MK Pipelines  
3708 Bayshore Blvd  
Brisbane, CA 94005  
Phone No: 415-825-5000  
Mobile: 415-200-8114  
Fax No: 415-825-5001  
kevinmcgovern@mkpipelines.com

### Details

Line No	Code	Description	Type	Cost / Rate	Qty / Hrs	Workers	Ext
001	100—Labor	Foreman	Labor	\$100.00	12.00 <i>Hrs</i>	1.00	\$1,200.00
002	100—Labor	Operator	Labor	\$95.00	12.00 <i>Hrs</i>	1.00	\$1,140.00
003	100—Labor	Laborer	Labor	\$78.00	12.00 <i>Hrs</i>	3.00	\$2,808.00
004		Asphalt	Material	\$84.00	17.00 <i>Each</i>	-	\$1,428.00
005		Offhaul	Material	\$600.00	2.00 <i>Each</i>	-	\$1,200.00
006		JD 50	Other	\$52.00	12.00	-	\$624.00
007		Dumper	Other	\$40.00	12.00	-	\$480.00

Line No	Code	Description	Type	Cost / Rate	Qty / Hrs	Workers	Ext
008		Skidsteer	Other	\$42.00	12.00	-	\$504.00
009		Truck and tools	Other	\$30.00	12.00	-	\$360.00
010		Roller	Other	\$250.00	1.00	-	\$250.00
011		Dump truck	Other	\$82.00	12.00	-	\$984.00

**Breakout**

Labor : \$5,148.00  
 Overhead Percent @ 15%: \$772.20  
 Material : \$2,628.00  
 Overhead Percent @ 15%: \$394.20  
 Other : \$3,202.00  
 Overhead Percent @ 15%: \$480.30  
 Total: \$12,624.70

Signed By: \_\_\_\_\_

Dated: 8/9/2017