

**AMENDMENT No. #1 TO  
AGREEMENT FOR PROJECT INSPECTION SERVICES**

This Amendment to Agreement For Project Inspection Services ("Amendment") is made and entered into between San Jose Unified School District ("District") and **RPH & Associates** ("Inspector") (collectively "Parties"; "Party" shall refer to Inspector and/or District).

**RECITALS**

- A. WHEREAS, Inspector and District entered into a written Agreement for Project Inspection Services on or about the 8<sup>th</sup> of May in the year 2017, identified as Project #80025 – Airedale Replacement at John Muir Middle School ("Agreement"):
- B. WHEREAS, The original agreement was based on construction completion date of the 7<sup>th</sup> of August, 2017. The Amendment includes an additional scope extension date of the 8<sup>th</sup> of January, 2018.
- C. WHEREAS, it is now the desire and intention of the Parties to amend the Agreement as indicated in this Amendment,

NOW, THEREFORE, in light of the foregoing facts and in further consideration of the promises and agreements of the Parties set forth herein below, it is mutually agreed as follows:

**TERMS AND CONDITIONS**

- 1. The amount reflected in Article 2.2 of the Agreement, original contract amount of (\$20,450.00) shall be replaced with (\$35,650.00).
- 2. The Schedule of Work shall be replaced with the completion date of the 8<sup>th</sup> of January, 2018.
- 3. The Parties acknowledge that this Amendment is subject to approval or ratification by the District Board of Education ("Board"). In the event that the Board rejects this Amendment, none of the Parties shall be deemed to have waived any rights with respect to the Agreement.
- 4. All other provisions of the Agreement shall remain in full force and effect and are reaffirmed. If there is any conflict between this Amendment and any provision of the Agreement, the provisions of this Amendment shall control.

IN WITNESS WHEREOF, the Parties have accepted, agreed, and executed this Amendment on the date(s) specified below.

Dated: \_\_\_\_\_, 2017

**SAN JOSE UNIFIED SCHOOL DISTRICT**

By: \_\_\_\_\_

Print Name: Florence Eng, Director

Print Title: Business Support Services



Dated: 9-11 \_\_\_\_\_, 2017

**RPH & ASSOCIATES**

By: 

Print Name: Ronald Herzog

Print Title: Principal