



SCOTTS VALLEY MIDDLE SCHOOL PROJECT UPDATE

TO THE BOARD OF TRUSTEES
November 14, 2017

June 8, 2017 to November 14, 2017

June 8, 2017

United States Fish and Wildlife Issues Incidental Take Permit

Last day of school

June 12 to June 30

- ▶ Hazmat team cleans Pavilion prior to start of demolition
- ▶ Pavilion demolition begins
- ▶ Clearing of trees
- ▶ Continue ground work in areas that were previously covered
- ▶ Begin ground work for buildings D and E
- ▶ Begin ground work on new drop off area









Foundation begins for Building F



Looking for Beetles?









Foundation begins for Building F



Foundation begins for new Administration Building



July 1 to July 31, 2017





Building E foundation





Where's the Krunch Korral?



Under slab utilities for the Administration Building





Building F water proofing and backfill

**Just a few
conduits....
Now, where
does this one
go?**







A photograph of a construction site for a bio retention planter. In the foreground, there are wooden forms and rebar for a concrete footing. A large black tarp is on the right. In the background, there is a building, a chain-link fence, and trees. Several workers in safety gear are visible in the distance.

Bio retention planter footing behind Building D



Continuing backfill Building F

Prepping for Administration Building slab



Finished Administration Building Slab



A photograph of a construction site for a new drop-off area. The foreground and middle ground are filled with dirt and gravel, showing tire tracks. On the left, a white pickup truck is parked. In the background, an orange excavator and other construction equipment are visible. The site is bordered by a dense line of tall trees. The text "New drop off area continues" is overlaid in the center.

New drop off area continues

August 1 to August 31, 2017

Administration Building - the first of thirteen modules















September 1 to September 30, 2017











The first panels have arrived!

The first panels for Building E go up







4' diameter pipe for infiltration trench









Finished slab for Building F







The beginnings of the
Library

The Phoenix is rising









Sections of the Bio Retention Planter















November 1 to November 14, 2017

Header for main entrance to Building F



The hallway in Building F





Building F





BUILDING E

BUILDING F

LIBRARY

BUILDING D

BIO RETENTION PLANTER

BUILDING D











respect

Engagement





Scotts Valley Middle School

Home of the DOLPHINS!

8 Bean Creek Road
Scotts Valley, CA. 95066
ph: 831-438-0610 / fax: 439-8935

COMPLETION DATE
AUGUST 2018