

Westlake Charter New Campus Change Order Review and Approval-For June 20, 2018 Board Meeting

<b>Total Proposed Change Orders By Reason-Change Order #18</b>						<b>Total</b>
<b>ABI Number</b>	<b>PCO Number</b>	<b>Description</b>	<b>Reason Code</b>	<b>Reason Description</b>	<b>Amount Approved</b>	<b>\$118,495.27</b>
ABI 60	PCO 060	New Door added to Room A121	1	District request	\$10,408.27	
ABI 119	PCO 119	Add Play Field Drinking Fountain	1	District request	\$13,206.36	
			<b>Total</b>	<b>001-Owner requested</b>		\$23,614.63
			<b>Total</b>	<b>002-DSA requirement</b>		\$0.00
			<b>Total</b>	<b>003-Unforeseen Condition</b>		\$0.00
ABI 128	PCO 128	Sink Changes to Shallower Sink	4	Missing in documents	\$1,280.50	
			<b>Total</b>	<b>004-Missing in documents</b>		\$1,280.50
			<b>Total</b>	<b>005-Reimbursement of fees paid</b>		\$0.00
			<b>Total</b>	<b>006-Sac city requirement after approval</b>		\$0.00
ABI 63a.5	PCO 063a.5	AV Changes - Other Buildings	7	Charter Request	\$75,940.11	
ABI 63b.3	PCO 063b.3	AV Changes - Building E	7	Charter Request	\$17,660.03	
			<b>Total</b>	<b>007-Charter requested</b>		\$93,600.14
			<b>Total</b>	<b>008-Missing in documents owner requested</b>		\$0.00
			<b>Total</b>	<b>009-Contractor Requested-No Charge</b>		\$0.00
			<b>Total</b>	<b>010-Weather Delays</b>		\$0.00
			<b>Total</b>	<b>Total</b>		<b>\$118,495.27</b>