

The approval of the following Contracts, Change Orders, and Amendments was delegated by the Board to District staff by Board Policy and must be ratified pursuant to Public Contract Code §20111 and Education Code §17604 and §17605.

Contracts

Date	Project Number and Name	Vendor	Location	Amount	Funding Source	Scope or Services Description
------	-------------------------	--------	----------	--------	----------------	-------------------------------

None for this time period

Change Orders or Amendments to Existing Contracts

Date	Project Number and Name	Vendor	Location	Change or Amendment Number	Previous Contract Amount	Revised Contract Amount	Funding Source	Scope or Services Description
8/21/18	80036/3038C- 2018 Fields Maintenance	McLarney Construction	Multiple Sites	3	5,146,447.27	\$ 5,165,959.27	Measure H	Path of travel upgrades at Pioneer HS and underground waterline repair/valve replacement at Lincoln HS.
8/2/18	80025/3030CR- 2018 Airedale Replacement	Bangar	Bret Harte Middle	1	4,098,000.00	\$ 4,172,407.55	Measure H	Airedale Replacement, electrical work.
8/28/18	80025/3030CR- 2018 Airedale Replacement	Bangar	Bret Harte Middle	2	\$ 4,172,407.55	\$ 4,212,905.75	Measure H	Airedale Replacement, electrical work. Non compensible time extension until 10/31/18.