

**The approval of the following Contracts, Change Orders, and Amendments was delegated by the Board to District staff by Board Policy and must be ratified pursuant to Public Contract Code §20111 and Education Code §17604 and §17605.**

***Contracts***

<b>Date</b>	<b>Project Number and Name</b>	<b>Vendor</b>	<b>Location</b>	<b>Amount</b>			<b>Funding Source</b>	<b>Scope or Services Description</b>
9/4/17	Z0491- Gunderson Score Board	Salas O'Brien	Gunderson High		\$ 20,170.00		Routine Maintenance	Design for swimming pool scoreboard installation.

***Change Orders or Amendments to Existing Contracts***

<b>Date</b>	<b>Project Number and Name</b>	<b>Vendor</b>	<b>Location</b>	<b>Change or Amendment Number</b>	<b>Previous Contract Amount</b>	<b>Revised Contract Amount</b>	<b>Funding Source</b>	<b>Scope or Services Description</b>
8/31/18	80035- WGHS Theater Improvements	HMC Group	Willow Glen High	2	\$ 456,925.00	\$ 478,085.00	Measure H	The Amendment includes an extension of the Construction Administration phase by eight weeks
9/14/18	Z00491/3046C- 2018 Pool Modernization	California Commercial Pools	Leland & Gunderson High Schools	2	\$ 2,026,905.63	\$ 2,162,017.13	Routine Maintenance	Pool Renovation work at two sites.