

**ADDENDUM**

**To**

**AGREEMENT FOR ARCHITECTURAL SERVICES (January 19, 2011)**

**Between**

**CAMPBELL UNION SCHOOL DISTRICT**

**And**

**AEDIS ARCHITECTURE & PLANNING**

**For**

**Compressed Natural Gas Fueling Station at the District Corporation Yard**

**Dated: September 28, 2018**

This Addendum forms a part of the Agreement for Architectural Services between Campbell Union School District, a California public school district ("District") and AEDIS Architecture & Planning ("Architect") (both collectively "Parties") ("Agreement") and modifies the Agreement. By signing where indicated below, each party acknowledges and accepts the modifications as indicated in this Addendum. All other terms and conditions of the Agreement shall remain in full force and effect.

PROJECT DESCRIPTION: New CNG Fueling Station at the District Corp Yard site.

SCOPE OF WORK: Provide design and construction documents,  
Construction Administration/Close-Out Services for the following:

1. A Time-fill Station located at the east end of the existing bus barn and warehouse.
2. Estimated to include the equipment as outlined in the attached Preliminary Cost Estimate prepared for CUSD on 8/1/18.

ARCHITECT'S FEE:

Estimated Fee based on sliding scale and estimated placeholder construction cost (see attached for calculation and phase by phase breakdown):

**\$84,675**

Reimbursibles shall be billed at 1.1x amount

ACCEPTED AND AGREED on the date(s)  
indicated below:

**CAMPBELL UNION ELEMENTARY SCHOOL  
DISTRICT**

Date: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

**AEDIS ARCHITECTURE & PLANNING**

Date: September 28, 2018

By: 

Title: Associate Principal