

Central Kitchen Boiler Replacement
Board Agenda – April 19, 2016
Change Order #3
Page 1

Item #1

Provide labor, materials, and equipment to chlorinate and test the domestic hot water copper piping. Requested by Contractor.

Time extension: 1 day

ADD

\$1,344.00