

7/18/19

Amendment #67 to Agreement – Malibu Middle & High School – Campus Improvements Project
– Architectural Services – HMC Architects

MEASURE BB:

ORIGINAL CONTRACT AMOUNT - MMHS, Prog./Schematic Design: \$961,327
CONTRACT AMENDMENT #1 - Cabrillo, SDC-IS: \$87,995
CONTRACT AMENDMENT #2 - MMHS, FF&E Standards: \$92,400
CONTRACT AMENDMENT #3 - MMHS, DD/CD/CA: \$3,562,894
CONTRACT AMENDMENT #4 - Pt. Dume/Webster Safety: \$157,588
CONTRACT AMENDMENT #5 - MMHS, Public Meetings/EIR: \$25,144
CONTRACT AMENDMENT #6 - Cabrillo, Safety Project: \$10,304
CONTRACT AMENDMENT #7 - Webster, Parking Safety Project: \$62,344
CONTRACT AMENDMENT #8 - Cabrillo, Septic Study: \$21,647
CONTRACT AMENDMENT #9 - MMHS, Right turn lane study: \$68,256
CONTRACT AMENDMENT #10 - MMHS, Fire protection: \$25,991
CONTRACT AMENDMENT #11 - MMHS, Field renderings: \$8,046
CONTRACT AMENDMENT #12 - MMHS, Wastewater study: \$62,037
CONTRACT AMENDMENT #13 - MMHS, Electrical: \$34,428
CONTRACT AMENDMENT #14 - MMHS, EIR, Traffic, Parking: \$372,321
CONTRACT AMENDMENT #15 - Webster Fire alarm: \$9,090
CONTRACT AMENDMENT #16 - MMHS, Additional Scope: \$228,405
CONTRACT AMENDMENT #17 - Malibu, Parking Lot "A": \$57,340
CONTRACT AMENDMENT #18 - Cabrillo, Additional scope: \$9,690
CONTRACT AMENDMENT #19 - OWTS, Webster: \$57,330
CONTRACT AMENDMENT #20 - OWTS, Pt. Dume: \$57,330.00
CONTRACT AMENDMENT #21 - MMHS, OWTS Const. Doc's & CA: \$245,375.00
CONTRACT AMENDMENT #22 - Point Dume, Struct. invest. & design: \$19,840.00
CONTRACT AMENDMENT #23 - MMHS, CDP Exempt. and Waivers: \$12,520.00
CONTRACT AMENDMENT #24 - Cabrillo, DSA submittal Fencing: \$3,700.00
CONTRACT AMENDMENT #25 - MMHS, FA into sep. DSA & Bid Pkg: \$69,210.00
CONTRACT AMENDMENT #26 - MMHS Fence/Gates, Erosion Control: \$83,090.00
CONTRACT AMENDMENT #27 - Cabrillo, Fencing & gate revisions: \$7,065.00
CONTRACT AMENDMENT #28 - Webster, Parking and Drop-Off: \$73,280.00
CONTRACT AMENDMENT #29 - Malibu, Campus Improvement: \$8,000.00
CONTRACT AMENDMENT #30 - MMHS, EIR lighting study: \$4,500.00
CONTRACT AMENDMENT #32 - MMHS, RWQCB, WDRs: \$6,200.00
CONTRACT AMENDMENT #33 - MMHS HS, Fire Alarm, FCD: \$7,315.00
CONTRACT AMENDMENT #34 - MMHSHS, SWPPP: \$5,800.00
CONTRACT AMENDMENT #36 - MMHS, CDP, Hearing, redesign: \$350,000.00
CONTRACT AMENDMENT #37 - MMHS, Redesign, OWTS Redesign: \$444,444.00
CONTRACT AMENDMENT #38 - MMHS, Pkg Lot Photo Renderings: \$44,345.00
CONTRACT AMENDMENT #39 - MMHS, Wharf and Pkg Lot E Design: \$496,000.00
CONTRACT AMENDMENT #40 - MMHS, Pkg lot/ESHA Light Meter: \$14,000.00
CONTRACT AMENDMENT #41 - MMHS, Bldg E: \$193,097.00
CONTRACT AMENDMENT #42 - MMHS Building E Replacement: \$108,500.00
CONTRACT AMENDMENT #43 - MMHS Building E Exterior Upgrades: \$88,454.00
CONTRACT AMENDMENT #44 - MMHS Native Tree Monitoring Rpt.: \$4,500.00
CONTRACT AMENDMENT #45 - MMHS SWPPP & Waste Water: \$158,764.00
CONTRACT AMENDMENT #46 - MMHS Air Cond. & MDF Mig. Plan: \$183,700.00
CONTRACT AMENDMENT #47 - MMHS Feasibility Std and CDP App: \$58,350.00
CONTRACT AMENDMENT #48 - MMHS Growthpoint Renderings: \$6,187.00
CONTRACT AMENDMENT #49 - MMHS Design Updates and Bid Sets: \$462,801.00
CONTRACT AMENDMENT #50 - MMHS Peer Review - Outdoor Lights: \$5,036.50.00

CONTRACT AMENDMENT #51 - MMHS Traffic Control: \$18,510.00
CONTRACT AMENDMENT #52 - Webster Drop Off /Parking Lot Update: \$170,290.00
CONTRACT AMENDMENT #53 – MMHS Reimbursables: \$25,000.00
CONTRACT AMENDMENT #54 – Webster Elec Reloc and Lighting Conduit: \$17,375.00
CONTRACT AMENDMENT #55 – MMHS IT Office, Onsite Soil Study, Fire Lane: \$44,985.00
CONTRACT AMENDMENT #56 – MMHS Off-Site Permit Requirements: \$31,075.00
CONTRACT AMENDMENT #57 – Webster Hydrology and Rebidding: \$20,500.00
CONTRACT AMENDMENT #58 – Webster CCD to extend AC playground: \$7,490.00
CONTRACT AMENDMENT #59 – MMHS Fiber Optic Infrastructure: \$42,830.00
CONTRACT AMENDMENT #60 – MMHS Extended CA and Scoreboard Replacement: \$204,607.00
CONTRACT AMENDMENT #61 – MMHS Roof Renderings and FF&E: \$32,535.00
CONTRACT AMENDMENT #62 – MMHS Casework and Fire Damage Review: \$34,855.00
CONTRACT AMENDMENT #63 – Webster Winter Canyon Rehab Review: \$17,060.00
CONTRACT AMENDMENT #64 – MMHS Landscape & Irrigation added scope: \$6,220.00
CONTRACT AMENDMENT #65 – MMHS Malibu fire Long Term Stormwater Mgmt: \$22,000.00
CONTRACT AMENDMENT #66 – MMHS Science Classrooms re-design services: \$10,000.00
CONTRACT AMENDMENT #67 – MMHS Fire Water Easement: \$11,995.00
TOTAL CONTRACT AMOUNT: \$9,853,307.50

Malibu Stadium Lighting:

CONTRACT AMENDMENT #31 - MMHS, Stdm Lights, Architect Svcs.: \$56,260.00
CONTRACT AMENDMENT #35 - MMHS, Stdm Lights, Architect Svcs.: \$12,795.00
TOTAL AMOUNT: \$69,055.00