

James McKee Elementary School, Courtyard Asphalt
Board Agenda – August 1, 2016
Change Order #2
Page 1

<u>Item #1</u>	Saw cut, remove, and replace damaged curb by the planter. Requested by Elk Grove Unified School District	ADD	\$2,000.00
<u>Item #2</u>	Saw cut and remove concrete by the wing walls and the existing slab by the door at the Administration building. Requested by Elk Grove Unified School District.	ADD	\$1,700.00