

**San Mateo Union High School District**  
**District Deferred Maintenance Project**  
**Recommended Change Orders**  
*Submitted to the Board of Trustees on 10/10/2019*

<b>Project Number</b>	<b>Description</b>	<b>Vendor</b>	<b>Change Order</b>	<b>Categorized</b>	<b>Amount</b>	<b>Remaining Budget Contingency</b>
229	Aragon High School Locker Addition	Consolidated Partitions, Inc.	1	DR	\$1,762.33	\$29.67
230	Hillsdale High School Locker Addition	Consolidated Partitions, Inc.	1	DR	\$10,354.59	\$101.41
Total Change Orders					\$12,116.92	

**Change**

UC Unforeseen Conditions  
AO Architect oversight  
JR Jurisdictional Request  
OR Owner Request  
DR Design Revision  
BC Back Charge to Contractor  
VE Value Engineering