

James McKee Elementary School, Courtyard Asphalt
Board Agenda – September 6, 2016
Change Order #3
Page 1

Item #1

Deletion of sealing the new asphalt and single
coating the striping. Requested by Elk Grove
Unified School District

DEDUCT

\$5,150