

Charles Mack Elementary School, Parking Lot Expansion  
Board Agenda – September 6, 2016  
Change Order #2  
Page 1

<b><u>Item #1</u></b>	Replace sewer to correct existing flowline and small pipe size. Requested by Architect.	<b>ADD</b>	\$7,905.00
<b><u>Item #2</u></b>	Provide additional breaker and hardware to main service board at Multi-Purpose building to provide connections. Requested by Architect.	<b>ADD</b>	\$3,759.00
<b><u>Item #3</u></b>	Add concrete curb along plan west side of trash enclosure to retain higher grade on the Multi-Purpose building side to address slope. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$4,081.00