

Summer 2016 Facilities & Bond



Presented by Mark Harris & Rick Diaz, October 6, 2016

1



Facilities

Castroville Elementary

- ✓ **Carpet 3 classrooms**
- ✓ **Paint Hallway and 3 classrooms**
- ✓ **Replace 2 drinking fountains**
- ❑ **Install play structure,**
- ❑ **Shade structure, stripe parking lot (Nov/Dec)**
- ❖ **Remodel staff lounge and Library (Nov/Dec)**
- ❖ **Repair ramp (Dec.)**

Prunedale Elementary

- ✓ **Converted Room 27 to a classroom**
- ✓ **Carpet & painted trim in Library**
- ✓ **Front Office: Replaced cabinetry behind desks**
- ✓ **Kitchen: Repaired floor tiles**
- ✓ **Roof repairs**
- ☐ **Install 2 play structures (one complete)**
- ☐ **Shade structures (Nov/Dec)**
- ❖ **Repairs to Septic System & Track and Field**

Estimated Nov/Dec completion pending weather conditions

Echo Valley Elementary

- ✓ Driveway repairs
- ✓ Replace fencing in 2 locations
- ✓ Repair ramps
- ✓ Repair erosion located at lower field ramp
- ❑ Shade structures (Nov/Dec)
- ❖ Cafeteria walkway (Nov/Dec)

Elkhorn Elementary

- ✓ Exterior paint of campus
- ✓ Repair ramps
- ✓ Reroof portables as needed
- ✓ Install play structures
- ✓ Carpeted several classrooms
- ✓ Room was converted to classroom
- ☐ Shade structures (Nov/Dec)

NMC Middle School

- ✓ **Carpet: Library & 4 classrooms**
- ✓ **Paint: Library & 3 classrooms**
- ✓ **Fire Alarm upgrades (audio)**
- ✓ **Replace 2 drinking fountains**
- ❑ **Shade structures (Nov/Dec)**

NMC High School

- ✓ **Replace furniture in 35 CRs and 7 office spaces**
- ✓ **Installed new whiteboards in classrooms**
- ✓ **Paint: Forum & various classrooms**
- ✓ **Carpet: New in 8 classrooms & repaired 6 classrooms**
- ✓ **Exterior Paint: Fire lanes**
- ✓ **Miscellaneous electrical upgrades**

2



Measure 'H'

Bond

Projects Status

- ✓ **Library/Media Center**
- ✓ **High School Roofing Project**
- ✓ **Gym Bleachers & Flooring**
- ❑ **Athletic Field Improvements**
- ❖ **High School Heating Project**

Athletic Track & Field Project



October – December 2016

- Demolition & Excavation



January – February 2017

- Underground utilities (electrical, water, sewer, storm drain)



March – June 2017

- Synthetic Turf, Bleachers, Press Box, All-weather track surfacing

3



Prop 39

New Lighting Projects

- ✓ **High School Forum**
- ✓ **Classrooms 16, 53 and 83**
- ❑ **Gym Locker Corridors**
- ❑ **Hall Bldg A**
- ❖ **Exterior LED Lighting Various
Campuses**

THANK you!

