

Valley High School, Building “D” CTE-PLTW Remodeling
Board Agenda – February 6, 2018
Change Order #1
Page 1

| | | | |
|-----------------------|---|------------|------------|
| <u>Item #1</u> | Provide ten (10) and install eight (8) retractable electric reels due to difficulty obtaining reels by Elk Grove Unified School District. Requested by Elk Grove Unified School District. | ADD | \$5,450.00 |
| <u>Item #2</u> | Reinstall three (3) cabinets due to request from staff. Requested by Elk Grove Unified School District. | ADD | \$995.00 |