

Synthetic Turf and Track at Florin High School  
Board Agenda – February 6, 2018  
Change Order #3  
Page 1

**Item #1**

Changes to the project scope of work include removal of unforeseen and undocumented buried storm and subdrainage systems and materials. Requested by Architect.

**DEDUCT** (\$40,380.00)