

Synthetic Turf and Track at Pleasant Grove High School
Board Agenda – February 6, 2018
Change Order #3
Page 1

Item #1

Changes to the project scope of work include removal of unforeseen and undocumented buried storm and sub-drainage systems and materials. Requested by Architect.

ADD

\$5,076.00