

**LA CAÑADA UNIFIED SCHOOL DISTRICT
BUSINESS SERVICES MEMORANDUM
NOTICE OF COMPLETION
June 26, 2018**

| SITE | CONTRACT WITH VENDOR | Bid Div | Bid Description | DATE OF COMPLETION |
|-------------|---------------------------------|--------------------|--------------------------------------|-----------------------------------|
| PCY | Linnert Builders | 02 | Playground Equipment Installation | 5/16/2018 |
| PCY | Spectraturf | 02 | Playground Rubberized Surfacing | 5/20/2018 |
| | | | | |
| | | | | |

Current Considerations

The above specified contracts and bid divisions have been fulfilled and all punch list items have been completed as of the date referenced above.

Financial Implications

The final payment including retention can now be paid to those vendors for specific bid divisions listed above.

Contract Documents

All work under these contracts was completed in conformance with the contract documents.

Recommendation

It is recommended that the Governing Board approve the work completed as listed above and the issuance of all final payments.