



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Portables Relocation Bayside Academy San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2633-18 SMFCSD Project No: 18-135
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. 01-117549 OPSC No. 69039-96
Contractor: Aram Electric, Inc 2000 Alvarado St., Unit B San Leandro, CA 94577	Date of Issuance: 23 July, 2018

Contract for: **Portables Relocation - Data**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: Relocate Data Drops

Direction: District Direction

Reason: Relocate the existing data drops in 2 portables per school direction.

Net change to contract amount is as follows:

Contract Sum: \$1,691.00

Contract Time: 0 Days

GRAND TOTAL: \$1,691.00

The Original Contract Sum was:	\$14,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$14,000.00
The Contract Sum will be increased by this Change Order by:	\$1,691.00

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: **\$15,691.00**

Total percentage of Change Order amounts to the original contract sum to date: 12.08%

The Date of Substantial Completion is currently: Finished

The Contract Time will be modified by this Change Order by: Unchanged

QKA
Architect

Aram Electric, Inc
Contractor

Signature

Signature

By:_____

By:_____

Date:_____

Date:_____

Recommended by:

SMFCSD Project Manager

Dir. Of Facilities

Chief Business Official

Signature

Signature

Signature

By: Alex Kristal

By: Joel Cadiz

By: Carolyn Chow

Date:_____

Date:_____

Date:_____