



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Highlands Shade Structures Project	Change Order No: 1
San Mateo-Foster City School District	SMFCSD Contract No: 2558-17 SMFCSD Project No: 17-136
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. 41-26 DSA Appl. No. 01-117577 OPSC PTN No. 69039-96 OPSC APN No. N/A
Contractor: C.F. Archibald Paving, Inc. P.O. Box 37 Redwood City, CA 94064	Date of Issuance: 06.28.18

Contract for: **Highlands Shade Structures Project**
Project 18-136

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: PCO # 1 – Additional Asphalt Work

Direction: District's Direction

Reason: In order to finish the shade structures installation before school started after the fall break, the District allowed the contractor to work overtime. Contractor was delayed by rock formation found in the soil. It was unforeseen conditions.

Net change to contract amount is as follows:

Contract Sum: **\$3,502.50**
Contract Time: 0 Days

Grand Total: \$3,502.50

The Original Contract Sum was:	\$31,000.00
Net change by previously authorized Change Orders:	\$0
The Contract Sum prior to this Change Order was:	\$31,000.00
The Contract Sum will be increased by this Change Order by:	\$3,502.50

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE:	\$34,502.50
--	--------------------

Total percentage of Change Order amounts to the original contract sum to date:	29.71 %
--	---------

The Date of Substantial Completion – done.	November 6, 2018
--	------------------

The Contract Time will be modified by this Change Order by:	Extended by 0 calendar days
---	-----------------------------

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	October 20, 2018
---	------------------

Recommended: Sr. Construction Project Manager

San Mateo-Foster City School District
1170 Chess Dr.
Foster City, CA 94404

Recommended: Director Facilities, Maintenance & Operations, and Transportation

San Mateo-Foster City School District
1170 Chess Dr.
Foster City, CA 94404

By Alex Kristal Date

By Jose-Noel Cadiz Date

Agreed to: Contractor

Community Playgrounds, Inc
200 Commercial Street,
Vallejo, CA 94589

Authorized: Owner

San Mateo-Foster City School District
1170 Chess Dr.
Foster City, CA 94404

By Curt Wear, President Date

By Carolyn Chow, CBO Date

Recommended: Architect

Aedis Architects

387 S. 1st Street, Suite 300

San Jose, CA 95113

By Joe Vela, Principal Associates

Date