



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Built-Up Single Ply Roofing at Admin & Library
Sunnybrae Elementary School
San Mateo-Foster City School District

Change Order Number: **1**

SMFCSD Contract No: **2456-17**
SMFCSD Project No: **15-97 Alt**

Owner: **San Mateo-Foster City School District**
1170 Chess Drive
Foster City, CA 94404

DSA File No. **N/A**
OPSC No. **N/A**

Contractor: State Roofing Systems, Inc
15444 Hesperian Blvd.,
San Leandro, CA 94578

Date of Issuance: **November 2, 2017**

Contract for: Built-Up Single Ply Roofing at Admin & Library

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: Additional Repair Work at Library Roofing

Direction: District Direction

Reason: Some separate part of Library Roofing were omitted from the project.

Net change to contract amount is as follows:

Contract Sum: **\$2,200.00**

Contract Time: 0 Days

2. Item 2: Credit for Allowance at the Project

Direction: District Direction

Reason: District provided allowance to the project for an unforeseen conditions

Net change to contract amount is as follows:

Contract Sum: **(\$2,500.00)**

Contract Time: 0 Days

GRAND TOTAL: (\$300.00)

The Original Contract Sum was:	\$107,202.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$107,202.00
The Contract Sum will be decreased by this Change Order by:	(\$300.00)

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE:	\$106,902.00
--	---------------------

Total percentage of Change Order amounts to the original contract sum to date:	(0.29%)
---	---------

The Date of Substantial Completion is currently:	Finished
--	----------

The Contract Time will be modified by this Change Order by:	Unchanged
---	-----------

<u>Skyline Engineering</u> Architect	<u>State Roofing Systems, Inc</u> Contractor
--	--

_____ Signature	_____ Signature
--------------------	--------------------

<u>By: Bryan Schalesky</u>	<u>By: Stephen Tong</u>
----------------------------	-------------------------

Date:_____	Date:_____
------------	------------

Recommended by:

SMFCSD Project Manager	Dir. Of Facilities	Chief Business Official
-------------------------------	---------------------------	--------------------------------

_____ Signature	_____ Signature	_____ Signature
--------------------	--------------------	--------------------

By: Alex Kristal	By: Joel Cadiz	By: Carolyn Chow
------------------	----------------	------------------

Date:_____	Date:_____	Date:_____
------------	------------	------------