

# SYLVAN WINDOW PROJECT

Contract Name	Date	Object	Amount	Changes	Current	Exp & Ret	Balance
DSA	5/2/2018	6270	\$3,075.00	\$0.00	\$3,075.00	\$3,075.00	\$0.00
SKW	4/25/2018	6210	\$23,800.00	\$0.00	\$23,800.00	\$18,353.44	\$5,446.56
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
<b>TOTAL</b>			<b>\$26,875.00</b>	<b>\$0.00</b>	<b>\$26,875.00</b>	<b>\$21,428.44</b>	<b>\$5,446.56</b>

**SKW & Associates**  
 Architectural, Engineering & Surveying  
 Post Office Box 579570  
 Modesto, CA 95357

# Invoice

DATE	INVOICE #
1/4/2019	204073

(209)523-8323

## BILL TO

Sylvan School District  
 605 Sylvan Avenue  
 Modesto, CA 95350

Project	TERMS	SKW JOB #
	Due on receipt	18M027

DESCRIPTION	HOURS	RATE	AMOUNT
Sylvan Elementary Coffee Road Modesto, CA			
Window Replacement PO # 182702			
Additional Work Rebid	6	85.00	510.00
PLEASE NOTE NEW BILLING ADDRESS: P.O. BOX 579570 MODESTO, CA 95357			
<div>PLEASE NOTE NEW REMIT TO ADDRESS: POST OFFICE BOX 579570 MODESTO, CA 95357</div>			

DUE ON RECEIPT. FINANCE CHARGE ON PAST DUE AMOUNT 1.5% PER MONTH, (18% APR).

**Total** \$510.00

**Balance Due** \$510.00

Web Site

WWW.skwassociates.com

40 11/15/19