

<u>Item #1</u>	Provide demolition and replacement of existing concrete and subgrade at the quad area associated with the removal of diseased tree and its root system. Requested by Elk Grove Unified School District.	ADD	\$13,918.00
<u>Item #2</u>	Repair dry rot damaged roof sheathing and minor framing throughout multiple buildings in the campus discovered during demolition of the existing roofing. Requested by Architect.	ADD	\$58,920.00
<u>Item #3</u>	Provide credit for the removal of seventeen (17) BARD units to be installed at portable buildings from the contract. The seventeen (17) units were previously installed on a separate contract. Requested by Architect.	DEDUCT	(\$137,819.00)
<u>Item #4</u>	Provide removal and replacement of existing site concrete due to the discovery of irrigation pipe leaks below the concrete. Requested by Elk Grove Unified School District.	ADD	\$47,991.00
<u>Item #5</u>	Provide credit for the removal of the installation of CO detection devices from the contract. Requested by Architect.	DEDUCT	(\$6,103.00)
<u>Item #6</u>	Summation of accounting corrections to approved contractor billings for Change Order #2, Item #1, 3, 4, 6, 8, 10, 12, 13 and 15. Requested by Elk Grove Unified School District.	ADD	\$4,602.00