EXCELLENGCE: IT TAKES EVERYONE!

South Valley Middle School Campus Replacement
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AGENDA

® Project Process

® Project Budget

® Project Schedule

® Design Concept

= Project Site Plan & Schematic Design

= Next Steps




Site Design Committee

PROJECT PROCESS
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Design Committee
Meetings

Brownell Site Tours

Site Plan &
Team #3

Executive Meetings

Entrance on Murray with
prominent admin. building

Academic areas around a
central quad

@ Amphitheater

Gym located in the
southwest corner of the site

Departmental Meeting

Contractor Selection

No direct access through
the campus




e
Project Budget

Current (Preliminary) Cost Projection

_ y Unit Costs $/S.F.

77 Instructional Areas (Conventional Bldgs.) $585

Library and Admin $585

Gymnasium $750

Multi-Use and Food Services $750

Freestanding Canopy $125

Site Development $1,205k/acre*
Area Cost Opinion

Administrative Offices $3,937,635

Library/Media Center $1,758,510

Gymnasium $12,657,000

Instructional Communities $21,338,460

Specialty Program $1,612,260

Multi-Use Building $6,360,000

Total Construction Cost for Proposed Plans $47,663,865
Summary Cost Opinion

Total GFS of Conditioned Spaces Total Construction for Proposed Plans 547,663,865
Administration Subtotal 6,731 Site Development $24,798,900
Library/Media Center Subtotal 3,006 Planning Contingency $7,200,000
6-8 Instructional Subtotal 36,476 Grand Total B $79,662,765
6-8 Specialty Program Space Subtotal 2,756
6-8 MU and Kitchen Subtotal 8,480 Target Construction Cost $72,000,000
Gymnasium Subtotal 16,876
Total 74,325 Difference ($7,662,765)
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Gilroy Unified School District

Leadership Committee Meetings (bi-weekly/monthly) |
Community/Board Meetings ? ? ?

South Valley Community

"
Campus Workshops @ @ @ =

User Group Meetings }&g&% :&.?.4.‘
Design Team '

Schematic Design
Design Development
Construction Documents l

Lease/Leaseback Entity
Qualifications and Selection
Pre-Construction Coordination
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DSA / Construction
Inc. 1 - SiteWork
Inc. 2 - Classrooms
Inc. 3 - Admin Complex
Inc. 4 - Gym & Athletics
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November 2020
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The Village The Market Place Main Street Graphic Presence

-Small Neighborhoods -Free flowin -Main corridor -Signage on public buildings
(Classrooms) &
L -Anchored by exterior -School presence from IOOF and
-Markets -Actn{atmg spaces. l.)etween VI LLAG E landscape elements Murray
(outdoor learning) learning communities
-Centered on -Source of pride for the
-Parks -Idea transfer Administration community
(Landscape Elements) L
-Socialization -Destinations along the -Representative of the diverse
-Community Buildings i population
(Admin MIZR Gym)g -Outdoor Learning/Shelter perimeter
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SWANSON LANE

SWANSON LANE

TRACK AND FIELDS
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SOUTH VALLEY MIDDLE SCHOOL
SCHEMATIC CAMPUS SITE PLAN

_ : e
| NEW BUILDINGS
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SOUTH VALLEY MIDDLE SCHOOL

MAIN ENTRY — CONCEPT IMAGES
ENTRY LOBBY
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MURRAY AVENUE
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Murray Avenue View
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Birds Eye From Parking Lot
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BERTMAR
GIMNASTUM

View from 1.0.0.F.
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View from Quad
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NEXT STEPS

Design Development
Departmental Meetings

Meetings with M&O and
Outside Entities

Pre-Application DSA
Meeting




THE NEW SOUTH VALLEY MIDDLE SCHOOL
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