

**AMENDMENT # 1
TO
SUPPLEMENTAL AGREEMENT NO. 2
TO THE MASTER AGREEMENT FOR ARCHITECTURAL SERVICES –
QUATTROCCHI KWOK ARCHITECTS**

This Amendment No. 1 (“Amendment”) amends the [INSERT] (“Agreement”), which was entered into by and between San Rafael City Schools (“District”) and Quattrocchi Kwok Architects (“Architect”) (together, “Parties”) as follows:

RECITALS

WHEREAS, the Parties entered into the Agreement dated January 10, , 2017 and

WHEREAS, the Parties wish to make certain modifications to their agreement.

Now, THEREFORE, in consideration of the mutual promises and covenants set forth above and contained herein, the Parties agree as follows:

AGREEMENT TO AMEND

Section 3 of the Agreement is amended to add:

Services of District-requested structural engineering services to provide an assessment of two (2) buildings on existing Laurel Dell School Site to confirm they are worth saving (“Structural Engineering Services”).

Section 4 of the Agreement is amended to add:

In addition to the Fee, District shall pay Architect for Structural Engineering Services an amount equal to Two Thousand Two Hundred Dollars (\$2,200). The new total contract amount shall be **\$912,500**.


TOTAL AMENDED CONTRACT	\$912,500
-------------------------------	------------------

All other provisions of the Agreement shall remain in full force and effect and are reaffirmed. If there is any conflict between this Agreement and any provision of the Agreement relating to the Amendment only, the provisions of this Amendment shall control.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment on the dates listed below.

By _____
Michael Watenpaugh
Superintendent
San Rafael City Schools

Date

By  _____
Steve Kwok
Quattrocchi Kwok Architects, Inc.

July 17, 2017
Date