AMENDMENT NO: 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

WITH

QUATTROCCHI KWOK ARCHITECTS

FOR

ADD SERVICES #1 FOR REDESIGN OF THE BAYSIDE GYM TRASH ENCLOSURE/ADA PARKING STALLS/GATE AND FENCE BETWEEN THE CITY AND DISTRICT

at

BAYSIDE GYM

SAN MATEO – FOSTER CITY SCHOOL DISTRICT

SEPTEMBER 22, 2019

QKA Amendment #1 Contract #

AMENDMENT NO. 1 AGREEMENT FOR PROFESSIONAL SERVICES DATED SEPTEMBER 22, 2019

Between:

OWNER:

San Mateo Foster City School District 1170 Chess Drive Foster City, CA 94404 (Hereinafter "District")

and

CONSULTANT:

Quattrocchi Kwok Architects 636 5th Street Santa Rosa, CA 95404 (Hereinafter "Consultant")

SUBJECT:

ADD SERVICES #1 FOR REDESIGN OF THE BAYSIDE GYM TRASH ENCLOSURE/ADA PARKING STALLS/GATE AND FENCE BETWEEN THE CITY AND DISTRICT Contract # Amendment No. 1

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:

QKA will provide the following Services noted below:

a. Design changes will include landscaping, structural, civil and architectural in order to modify the trash enclosure, ADA parking stalls, fencing and gate to accommodate the agreed MOU between Park and Rec and the school district
b. See attached Exhibit A for further detail

- "Compensation and Payment" of our Agreement dated May 21, 2019 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of \$846,600.00 and is hereby increased by a not-to-exceed fee of \$16,000.00. The revised fee is \$862,600.00.
- 3. The contract completion date of after receiving the agreement is to remain the same.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its______, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By:_____

Dated:_____

Quattrocchi Kwok Architects

SAN MATEO FOSTER CITY SCHOOL DISTRICT:

By:_____

Dated: