

AMENDMENT NO. 001
CONTRACT NO. LCF 17/18-02C

THIS AMENDMENT to AGREEMENT is made this **19th** day of **November** in the year **2019**, between **KPFF Consulting Engineers**, hereinafter referred to as "**CONSULTANT**", and the **LA CAÑADA UNIFIED SCHOOL DISTRICT**, hereinafter referred to as "**DISTRICT**".

WITNESSETH

1. The CONSULTANT and DISTRICT do mutually agree as follows:

To amend that certain AGREEMENT dated June 26, 2018, to provide topographic & utilities surveying services at La Cañada High School. Amend the AGREEMENT to include the following:

The parties agree that during the course of performing the services, the Consultant was required to spend more effort and time than what was determined at the time the Agreement went into effect. The amount of services and level of efforts require to review records of previously completed projects and to locate existing utilities exceeded that which was negotiated in the current Agreement.

The Compensation Amount is increased from \$99,550 to \$110,550.

2. Except as amended herein, the terms and conditions of original AGREEMENT shall remain in full force and effect.

IN WITNESS WHEREOF, the DISTRICT and the CONSULTANT have executed this Amendment to the original Agreement.

KPFF CONSULTING ENGINEERS

LA CAÑADA UNIFIED SCHOOL DISTRICT

By _____

By _____

Name: _____

Name: _____