

Project Components

The project deliverable is a strategic plan for Milpitas Unified School District. This plan will be informed by four components:

- 1.) LCAP Thought Exchange
- 2.) Interviews with Board Members
- 3.) Visioning Convening
- 4.) Community Meetings

Framework

Analysis of the different stakeholder engagements will allow Voler Strategic Advisors to identify and synthesize patterns and themes, as well as identify specific strategies and recommendations for District-wide action.

- Voler Strategic Advisors will examine existing data from the LCAP Thought Exchange, which was gathered through an online process earlier in the year. This set of data will help to guide a strategic discussion of key themes at the in-person meeting(s) with the community.
- We will hold in-person meeting(s) with the community to ensure an additional forum to gather their perspectives.
- Voler Strategic Advisors will also facilitate interviews with Board Members as a way to capture and incorporate leadership voices in this strategic planning process.
- We will also attend a Visioning Convening for additional insight and to learn about what attendees view as the future life of students.

Timeline

The timeline for this project is as follows:

June	Analysis and synthesis of LCAP Thought Exchange data Community meeting(s) – Date TBD
June-July	Stakeholder interviews and analysis
August	Visioning Convening Strategic plan development
September	Strategic Plan completed