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Change Order 
   
Project: Purchase of Modular Classroom       Change Order Number: 1 
 For Bayside STEM/STEAM Conversion Project San Mateo-Foster City School District
 SMFCSD Contract No: 2175/16 SMFCSD Project No: 15-87                                        
                                                                            
 
Owner: San Mateo-Foster City School District  
 1170 Chess Drive DSA File No. 41-26 
 Foster City, CA  94404 DSA Appl. No. 01-115316 
 
Contractor: American Modular Systems, Inc.  Date of Issuance: March 17, 2016 
   787 Spreckels Ave. 
   Manteca, CA 95336  
     
 

Contract for:  Purchase of Modular Classroom   

The Work shall be carried out in accordance with the following additional project requirements issued in  
accordance with the Contract Documents.  All changes in Contract Sum or Contract Time are as included 
in this document. 
 
DESCRIPTION: 
 
1. Item 1: Allowance for Unforeseen Conditions   

Direction: District Direction 

 Reason: The Allowance for Unforeseen Conditions included in the total contract amount 
was not used.  

 
 Net change to contract amount is as follows: 
 Contract Sum: $(3,600.00) 
 Contract Time: 0 Days 
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The Original Contract Sum was: $183,000.00 

Net change by previously authorized Change Orders: $0.00 

The Contract Sum prior to this Change Order was: $183,000.00 

The Contract Sum will be decreased by this Change Order by: ($3,600.00) 

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: $179,400.00 

Total percentage of Change Order amounts  
to the original contract sum to date: (1.97%)    
 
The Date of Substantial Completion is currently:                                                          30 June 2017 
                           
The Contract Time will be modified by this Change Order by:                  Unchanged 

The Date of Substantial Completion as of the date of this Change Order is    
therefore now, without further adjustment, to be: 30 June 2017 
 
        
Architect  Contractor  Inspector of Record 
 
 
      
Signature  Signature  Signature 
 
 
By:  By:  By:  
 
 
Date:  Date:  Date:  
 
 
 
Recommended by: 
        
SMFCSD Project Manager  Dir. Of Facilities  Chief Business Official 
 
 
      
Signature  Signature  Signature 
 
 
By:  By:  By:  
 
 
Date:  Date:  Date:  
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