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Change Order 
   
Project: Brewer Island Roofing Replacement Project Change Order Number: 2  
 San Mateo-Foster City School District SMFCSD Contract No: 2458/17 
                                                                          SMFCSD Project No: 17-125                                        
 
Owner: San Mateo-Foster City School District  
 1170 Chess Drive DSA File No. N/A 
 Foster City, CA  94404 OPSC No.     N/A 
 
Contractor: Best Contracting Service, Inc.  Date of Issuance: May 18, 2017 
   4301 Bettencourt Way 
   Union City, CA 94587  
 

Contract for:  Brewer Island Roofing Replacement and Repairs Project   

The Work shall be carried out in accordance with the following additional project requirements issued in  
accordance with the Contract Documents.  All changes in Contract Sum or Contract Time are as included 
in this document. 
 
DESCRIPTION: 
 
1. Item 1: PCO # 2 – Deductive Change Order – Unused Unforeseen Conditions Allowance  
 

Direction: District  

 Reason: The District’s contractual allowance of $25,000.00 will be deducted from the contract 
since, working with the Contractor on the roofing project, no unforeseen conditions were 
encountered.  

 
 Net change to contract amount is as follows: 
 Contract Sum: ($25,000.00) 
 Contract Time: Over 150 Days 
 Attachments: None 
 
 
 
Total: (25,000.00) 
 
 
 
 
 
 
 
 
 

 

 



    

[Type here] 
 

The Original Contract Sum was: $798,666.00 

Net change by previously authorized Change Orders:                                                   ($136,403.83)   
The Contract Sum prior to this Change Order was:                                                         $662,262.17 

The Contract Sum will be decreased by this Change Order by:                                        $25,000.00  

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE:             $637,262.17  
 

Total percentage of Change Order amounts to the original contract sum to date:       -20.21% 
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Recommended:  Sr. Construction Project Manager 

  

Recommended: Director Facilities, Maintenance & 
Operations, and Transportation 

San Mateo-Foster City School District  

1170 Chess Dr. 

Foster City, CA 94404 

 

 San Mateo-Foster City School District  

1170 Chess Dr. 

Foster City, CA 94404 

 

 

 

  

 

By Alex Kristal                                                      Date                                                                                                                                         By  Jose-Noel Cadiz                                                 Date                                                             

   

Agreed to:  Contractor  Authorized:  Owner 

Best Contracting Service, Inc. 

4301 Bettencourt Way,  

Union City, CA 94587 

 San Mateo-Foster City School District  

1170 Chess Dr. 

Foster City, CA  94404 

 

 

 

   

By  Kayhan Fatemi, Executive Vice Principal         Date                                                                                                                      By   Carolyn Chow, CBO                                         Date                               

   

   

   


	The New Contract Sum including this Change Order will be:             $637,262.17

