C.T. BRAYTON & SONS, INC.

CONTINGENCY FUND / CHANGE ORDER REQUEST # 15

DATE: 11/07/19 REQUESTED BY: Architect/Contractor

PROJECT: Dent Elementary School Modernization and Expansion ARCHITECT: TPH Architects

DESCRIPTION: Per RFI #39 and #40 responses; extend high voltage and low voltage conduits from christy box at the north side of building "E" up the wall surface mounted with added pull cans, extend conduits through building into electrical room. High voltage conduits will be routed into panel ED for future use. Does not include T&M work to relocate existing water lines for conduit installation.

	LABOR				MATERIAL				TOTAL
	Qty	Unit	$ / Unit	TOTAL	Qty	Unit	$ / Unit	TOTAL	$
Subcontracted Work									
Vanden Bos COR #6				0.00	1.00	LS	3,758.29	3,758.00	$ 3,758.00
Vanden Bos COR #7				0.00	1.00	LS	5,798.32	5,798.00	$ 5,798.00
				0.00				0.00	$ -
				0.00				0.00	$ -
				0.00				0.00	$ -
				0.00				0.00	$ -
				0.00				0.00	$ -
SUB TOTAL			LABOR	0			MATERIAL	9,556	$ 9,556.00
							CONTRACTOR FEE: 5%		$ 478.00
							SUBTOTAL:		$ 10,034.00
							INSURANCE FEE: 1.00%		$ 100.00
							BOND FEE: 1.00%		$ 100.00
							TOTAL SUBCONTRACT WORK:		$ 10,234.00

CT Brayton & Sons, Inc - Self Performed									
				0.00				0.00	$ -
				0.00				0.00	$ -
				0.00				0.00	$ -
SUB TOTAL			LABOR	0			MATERIAL	0	$ -
							CONTRACTOR FEE: 12%		$ -
							SUBTOTAL:		$ -
							INSURANCE FEE: 1.00%		$ -
							BOND FEE: 1.00%		$ -
							TOTAL SELF PERFORMED WORK:		$ -

Schedule Impact: _____

GRAND TOTAL $ 10,234.00

Authorization to Proceed

Grand Total to be: Paid out of Contingency Funds /Change Order to Owner Contract

Jon Hodge	Name	CTB	For	11/12/19 Date
Mark Brooks	Name	TPH	For	11/12/19 Date
	Name	ECSD	For	11/12/19 Date
	Name		For	Date
	Name		For	Date

FOR OFFICE USE ONLY	
Approval	
Approval	
Approval	