
    JACKSON ACADEMY OF MATH AND MUSIC



JACKSON ACADEMY OF MATH AND MUSIC PROJECTS

New Classroom Project Cost Overages

● Larger classrooms
● DSA requirements for:

○ Fire access road and fire sprinklers

● Escalation (budget was $2015)

Multi Use Scope

● Larger stage for music performances
● Added acoustic elements for better sound
● New music classrooms adjacent to stage
● New band room
● New kitchen





JACKSON PRELIMINARY ESTIMATE
(with escalation)

Updated 11.10.2020

MULTI‐USE POD Square Feet: 16,376

Previous Bids Historical Data (2017): 

Calstate: $2,389,000

$2,520,000

$2,408,896

$3,298,000

$2,995,500

$2,389,000

$16,000,396 $2,666,733  Avg. Bid Price 2017

Revisions during Construction: $175,000

$2,841,733

Classroom Mods ‐ 5000sf $200 $1,000,000

Paint Exterior $15,000 $15,000

Estimated Bid Cost in 2017:  $3,856,733

Escalation ‐ 2018 9.0% $4,203,839

Escalation ‐ 2019 9.0% $4,582,184

Escalation ‐ 2020 9.0% $4,994,581

ANTICIPATED BID AMOUNT: $4,994,581 $304.99

ANTICIPATED BID AMOUNT: $4,994,580.65

Estimating Contingency (5%): $249,729.03

TOTAL ESTIMATED BID: $5,244,309.68

District Contingency (5%): $262,215.48

Soft Costs (20%): $1,101,305.03

$6,607,830.20

McKim Design Group


