
March 25, 2022 CO # 1
Attn: Mark Sherrill/Beach Park School

Re: Beach Park Elementary School - AC and DG Area
Colony Project # 

Bid 
#/Detail Quantity Unit Description Unit Cost Extended Cost

1 LS
Change order request to adjust from original budget/scope to revised 
scope dated 3.22.22

$18,800.00 $18,800.00

Total CO # 1 $18,800.00

Client Approval :
Signiture

Title

Date

Description: Contract Adjustment


