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Tonight’s Objectives

• SRHS Stadium Progress Update

• CEQA Compliance

• Owner Occupancy
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SRHS Stadium Progress
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SRHS Stadium Progress
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SRHS Stadium Progress

• Bleachers 

• Landscaping 

• Track Surface & Striping 

• Entry logo 

• Lighting, Testing, and Training Complete

• PA System Training Complete

• Temporary Fencing to Be Removed Tuesday, June 
12

• District to Take Occupancy on Tuesday, June 12 9



C.E.Q.A. – E.I.R.

• Requirements During Construction: Dust, Mud, 
Storm Water Protection, Noise Abatement, 
Workhours

• Permanent Requirements: Lighting System 
Testing & Certification, Sound System Testing

• Hours of Operation:  Use Plan Development 
Underway
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QUESTIONS
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